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Trademark Next Generation (TM NG) Portfolio 



Programs Projects 

TM NG Web and Business Services 
Program 

TM NG Internal Phase 3 - Examination 

TM NG Content Management System Phase 2 
– Content Modeling and TTAB 

Trademark Reporting and Datamart  – Phase 
2 

TM NG Data Services 
TM NG Trademarks Records Management 
(TRM) Phase 3 – Data Synchronization and 
Migration 

Infrastructure Improvements 
TM NG Infrastructure Services Phase 3 – 
Infrastructure 
Support and Disaster Recovery Plans 

TM NG FY 14 Portfolio 

TM NG FY 14 Portfolio 



TM NG  

 FY11 – FY14 

 Focused on delivery of examiner 
capabilities 

 Concentrated on building the 
infrastructure and framework 

 

TM NG 2 

 FY15 – FY17 

 Will develop additional capabilities for 
internal users 

TM NG External 

 FY13 – FY16 

 Will develop additional systems for 

external users 

 

 

TTAB   

 FY16 

 Will develop capabilities for TTAB 
internal users 
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TM NG Investments 



• TM NG Internal – Examination Phase 

 Completed 85% of the “First Action Approval for Publication” Capabilities 

 Developed and demonstrated proof of concept for web-based user 

interface of X-Search 

 Working to promoting these capabilities into pre-production environment 
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TM NG Progress 

TM NG Progress (1 of 5) 



• TM NG Content Management System 

Completed the capability to store/retrieve the Notice of Publication 

Migrated one million images from legacy repositories  

Developed capabilities to retrieve public notes, evidence and specimen 

from legacy systems 

Demonstrated the ability to store/retrieve documents associated with 

Search Execution 

TM NG Progress 

TM NG Progress (2 of 5) 



• Trademark Reporting and Datamart 

 Completed Requirements Analysis for Registration Processing and  
Dashboard Reporting 

 Enhanced 25 existing reports based on user feedback  

 Initiated ‘brown bag’ sessions for Trademark user. Sessions will continue 
to support user acceptance 
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TM NG Progress 

TM NG Progress (3 of 5) 



• TM NG Trademarks Records Management (TRM) – Data 
Synchronization and Migration 

Developed synchronization for following transactions : 

• Assign a Case  

• Approve for Publication on Principal Register 

• Approve for Publication on Supplemental Register 

Successfully completed round-trip testing of synchronization between 
TM NG and legacy mainframe 

Migrated 80% of records, in a test run, required for examiner 
capabilities (FAST1) 
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TM NG Progress 

TM NG Progress (4 of 5) 



• TM NG Infrastructure Services – Infrastructure Support 
and Disaster Recovery Plans 
 

 Deployed FAST1 & X-Search in Production Verification Testing environment 
(PVT)  
 

 Documented modification required for TM NG Technical Stack for legacy 
integration: 
• Form Paragraphs from FAST1 
• X-Search integration with TM NG  
• Impact analysis being conducted to asses Trademark legacy 

components required in TM NG 
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TM NG Progress 

TM NG Progress (5 of 5) 



Programs Projects 

TM NG External 

Systems  

TM NG IDM (ID Manual) 

TM NG eOG (Official Gazette) Phase 2 – Modernized 

back-end services 

TM NG eCertificate Phase 1 – Market Study 

TM NG External Portfolio 

TM NG External Portfolio 



• TM NG IDM (ID Manual) 
 
 Completed loading the current and historical ID Manual data records 

• Data validation continuing 
 

 Demonstrated following features: 
• Simple and Advanced search 
• Record Editing 
• Data Retrieval 
• New Word Creation 
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TM NG-Ext Progress 

TM NG Progress (1 of 3) 



• TM NG eOG (Official Gazette) Phase 2 – Modernize Back-end 

Services for Internal Users 
 Deployed multiple releases that provide following capabilities: 

• “Employee Sign In” link 

• Internal Review capabilities 

• My List 

• Resources tabs 

 Completed the Query Appeals interface and improved record functionalities for 

identifying duplicate queries within the same OG issue 

• Developed Core Appeals functionality and workflow 

• Integrated role-based access 
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TM NG-Ext Progress 

TM NG Progress (2 of 3) 



• TM NG eCertificate - Market Study 

 Evaluating solutions to provide digitally signed Trademark documents  

 Project kick-off completed 
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TM NG-Ext Progress 

TM NG Progress (3 of 3) 
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Trademark Systems Division 



TEAS-TEASi Form Enhancements 
• Phase 1 scheduled for 2014 deployment 

• A text box for displaying important notices on first page of 
each form 

• Expanded ability to upload sound/multimedia files 
• Ability to update and/or removal of an owner email 

address 
• Phase 2 activity has begun with a primary focus to: 

• Implement certification mark rule changes 
• Make enhancements to improve data accuracy 
• Implement reduced fee options (TEAS RF)  

 
 

 

TLIC Progress (1 of 3) 
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TLIC Progress 



Legacy Content Management Migration (LCMM) 
• Deployed TEAS and TEASi into production 

• Allows for images to be pulled from Trademark Status 
Document Retrieval system (TSDR) 

• Deployed capability to capture application/registration 
snapshot 
• Allows review by users and applicants via Trademarks 

Reporting and Application Monitoring (TRAM Snapshot) 
• Consolidating multiple repositories to a single source in the 

Trademark Electronic Search System (TESS) 

TLIC Progress (2 of 3) 
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TLIC Progress 



Madrid Processing Stabilization 
• Completed Phase 1 development 

• Integrated Madrid Certification Review Program (MCRP) 
code changes into baseline 

• Completed Unit and System Integration Testing 
• Initiated - Phase 2 activities to: 

• Improve workflow and User Interface 
• Repair defects in application functionality 

TLIC Progress (3 of 3) 
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TLIC Progress 


